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Trademark Next Generation (TM NG) Portfolio 



Programs Projects 

TM NG Web and Business Services 
Program 

TM NG Internal Phase 3 - Examination 

TM NG Content Management System Phase 2 
– Content Modeling and TTAB 

Trademark Reporting and Datamart  – Phase 
2 

TM NG Data Services 
TM NG Trademarks Records Management 
(TRM) Phase 3 – Data Synchronization and 
Migration 

Infrastructure Improvements 
TM NG Infrastructure Services Phase 3 – 
Infrastructure 
Support and Disaster Recovery Plans 

TM NG FY 14 Portfolio 

TM NG FY 14 Portfolio 



TM NG  

 FY11 – FY14 

 Focused on delivery of examiner 
capabilities 

 Concentrated on building the 
infrastructure and framework 

 

TM NG 2 

 FY15 – FY17 

 Will develop additional capabilities for 
internal users 

TM NG External 

 FY13 – FY16 

 Will develop additional systems for 

external users 

 

 

TTAB   

 FY16 

 Will develop capabilities for TTAB 
internal users 
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TM NG Investments 



• TM NG Internal – Examination Phase 

 Completed 85% of the “First Action Approval for Publication” Capabilities 

 Developed and demonstrated proof of concept for web-based user 

interface of X-Search 

 Working to promoting these capabilities into pre-production environment 
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TM NG Progress 

TM NG Progress (1 of 5) 



• TM NG Content Management System 

Completed the capability to store/retrieve the Notice of Publication 

Migrated one million images from legacy repositories  

Developed capabilities to retrieve public notes, evidence and specimen 

from legacy systems 

Demonstrated the ability to store/retrieve documents associated with 

Search Execution 

TM NG Progress 

TM NG Progress (2 of 5) 



• Trademark Reporting and Datamart 

 Completed Requirements Analysis for Registration Processing and  
Dashboard Reporting 

 Enhanced 25 existing reports based on user feedback  

 Initiated ‘brown bag’ sessions for Trademark user. Sessions will continue 
to support user acceptance 
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TM NG Progress 

TM NG Progress (3 of 5) 



• TM NG Trademarks Records Management (TRM) – Data 
Synchronization and Migration 

Developed synchronization for following transactions : 

• Assign a Case  

• Approve for Publication on Principal Register 

• Approve for Publication on Supplemental Register 

Successfully completed round-trip testing of synchronization between 
TM NG and legacy mainframe 

Migrated 80% of records, in a test run, required for examiner 
capabilities (FAST1) 
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TM NG Progress 

TM NG Progress (4 of 5) 



• TM NG Infrastructure Services – Infrastructure Support 
and Disaster Recovery Plans 
 

 Deployed FAST1 & X-Search in Production Verification Testing environment 
(PVT)  
 

 Documented modification required for TM NG Technical Stack for legacy 
integration: 
• Form Paragraphs from FAST1 
• X-Search integration with TM NG  
• Impact analysis being conducted to asses Trademark legacy 

components required in TM NG 
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TM NG Progress 

TM NG Progress (5 of 5) 



Programs Projects 

TM NG External 

Systems  

TM NG IDM (ID Manual) 

TM NG eOG (Official Gazette) Phase 2 – Modernized 

back-end services 

TM NG eCertificate Phase 1 – Market Study 

TM NG External Portfolio 

TM NG External Portfolio 



• TM NG IDM (ID Manual) 
 
 Completed loading the current and historical ID Manual data records 

• Data validation continuing 
 

 Demonstrated following features: 
• Simple and Advanced search 
• Record Editing 
• Data Retrieval 
• New Word Creation 
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TM NG-Ext Progress 

TM NG Progress (1 of 3) 



• TM NG eOG (Official Gazette) Phase 2 – Modernize Back-end 

Services for Internal Users 
 Deployed multiple releases that provide following capabilities: 

• “Employee Sign In” link 

• Internal Review capabilities 

• My List 

• Resources tabs 

 Completed the Query Appeals interface and improved record functionalities for 

identifying duplicate queries within the same OG issue 

• Developed Core Appeals functionality and workflow 

• Integrated role-based access 
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TM NG-Ext Progress 

TM NG Progress (2 of 3) 



• TM NG eCertificate - Market Study 

 Evaluating solutions to provide digitally signed Trademark documents  

 Project kick-off completed 
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TM NG-Ext Progress 

TM NG Progress (3 of 3) 
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Trademark Systems Division 



TEAS-TEASi Form Enhancements 
• Phase 1 scheduled for 2014 deployment 

• A text box for displaying important notices on first page of 
each form 

• Expanded ability to upload sound/multimedia files 
• Ability to update and/or removal of an owner email 

address 
• Phase 2 activity has begun with a primary focus to: 

• Implement certification mark rule changes 
• Make enhancements to improve data accuracy 
• Implement reduced fee options (TEAS RF)  

 
 

 

TLIC Progress (1 of 3) 
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TLIC Progress 



Legacy Content Management Migration (LCMM) 
• Deployed TEAS and TEASi into production 

• Allows for images to be pulled from Trademark Status 
Document Retrieval system (TSDR) 

• Deployed capability to capture application/registration 
snapshot 
• Allows review by users and applicants via Trademarks 

Reporting and Application Monitoring (TRAM Snapshot) 
• Consolidating multiple repositories to a single source in the 

Trademark Electronic Search System (TESS) 

TLIC Progress (2 of 3) 
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TLIC Progress 



Madrid Processing Stabilization 
• Completed Phase 1 development 

• Integrated Madrid Certification Review Program (MCRP) 
code changes into baseline 

• Completed Unit and System Integration Testing 
• Initiated - Phase 2 activities to: 

• Improve workflow and User Interface 
• Repair defects in application functionality 

TLIC Progress (3 of 3) 
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TLIC Progress 


